

CAMBOURNE TOWN COUNCIL

District of South Cambridgeshire

PEDESTRIAN CROSSINGS

14.1 Swansley Lane/School Lane Crossing

Following a meeting with the Project Engineer of Highway Projects John O'Donnell, the policy team will be placing an advert for the works in the local paper within the next week or two with the work planned to be done over the school summer holidays.

No road closures will be required as they have positioned a crossing on the table negating the need for extending the existing table. The press date will be confirmed prior to appearance in the paper.

14.2 Eastgate/Lancaster Gate

An issue has been raised about the adoption of the road. As the road has not been adopted there are currently two options available. One is the adoption of the road, which potentially will be at worst case March 2020 for the crossing installation work to commence.

The second option is for The Town Council to work with MCA to get the installation carried out prior to the adoption of Lancaster Gate. The issue with this is the £10,000 grant would not be forthcoming. The £10,000 grant mainly covers the legal advertising and other associated work carried out by the County Council. After discussion with John O'Donnell and Andrew Cole of Vine Technical it appears that the costs to The Town Council would be within the sum, we have budgeted to carry out the works. The Town Council will give further updates on which option will be best to progress.

It is recommended that the reports be received.